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PRIME CONTRACT EXPIRATION – COST/CREI 
[CT, CREI – 09/04] 

The Subcontractor shall provide to JPL a report with all costs estimated to be incurred under this Subcontract through 
September 30, 2008, 45-days in advance thereof and a second report with actual costs incurred through September 
30, 2008, within 45-days thereafter. Reported costs are subject to final rate audit and potential adjustment. Costs can 
be reported at the top WBS level. The purpose of the cost report is to enable JPL to allocate and account costs under 
the current and successor JPL/NASA prime contract. Backup financial records and invoices should be retained for a 
reasonable period of time following the Subcontract end date. 


